District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY '03, Third
Quarter Report

Project Name

FY 1999 Projects

1429 Girard Street
‘Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase Il
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
'Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects

Ward  Units

© 0 0w ®®®END A

314
1,902

New Units

696

29

7
134
240

Construction Method

Rehab

Units New Constr.

19

202

30
10
147

348

22

94
56

228

376

1,325 235

314
1,588 314

Ownership Type

Home-
ownership Rental
19
28
202
30
10
147
348
22
94
56
228
376
254 1,306
29
105
16
549
11
124
163
136
378
7
134 180
211 1,691

Timeline

Construction Start  Occupancy

Sep-99 Dec-00
Jul-98 Sep-99
Jul-99 Feb-02
Oct-99 May-01
Complete
May-99 Sep-00
May-99 Sep-00
Sep-99 Sep-99
Apr-00 Aug-01
Aug-99 Sep-00
Jan-99 Jan-99
Jul-00 Jan-02
Jul-00 Jul-00
Jun-99 Jun-00
Jan-00 Jan-00
Oct-00 TBD
Dec-99 Apr-01
Apr-00 Apr-00
Mar-00 Mar-00
Apr-00 Apr-00
Aug-01 Jul-02
Nov-98 Aug-00

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

30%

89
30

33

24
176

56
70

40%

21

94

224
352
691

Affordability

50% 60% 80%

19
28
111
10
20 23 23
348
22
28
159 399 74
90
286
9 2
91
276
63 14
57 36 109
800 108 125

Market

27

59
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1,650,000
4,287,940
16,375,524
1,413,811
1,487,000
26,000,000
8,478,570
2,870,000
4,916,540
8,962,511
12,773,000
11,940,672
101,155,568

3,173,323
5,767,000
1,052,000
33,392,754
858,000
6,828,772
21,055,100
5,045,812
31,770,393
5,858,475
54,506,429
169,308,058

Funding Sources

DHCD

$ 993,695
$ 3,300,000
$ 900,000
$ 137,000
$ 875,000
$ 275,000
$ 1,408,000

7,888,695
$ 375,000
$ 430,000
$ 675,000
$ 350,000
$ 2,747,000
$ 4,577,000

@ o

©» »

HFA

2,000,000
8,000,000

3,260,000

8,500,000
9,050,000
$30,810,000

1,645,000
4,100,000
610,000
25,800,000

4,500,000
8,810,000
3,575,000
23,436,200

12,000,000
$84,476,200

»

®» o

DCHA

7,000,000

26,075,956

33,075,956

33,035,900
33,035,900

(UPDATE: 7/23/03)




District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY '03, Third

Quarter Report
Construction Method Ownership Type Timeline Affordability Funding Sources
Rehab Home-
Project Name Ward | Units New Units| Units New Constr. ownership Rental |Construction Start Occupancy 30% 40% 50% 60% 80% Market TDC DHCD HFA DCHA
FY 2001 Projects
Clifton Terrace 1 152 132 152 152 Jul-01 Nov-02 152 $ 22,486,505 $ 10,700,000
Meridian Manor 1 34 34 34 34 34 Jul-01 Nov-02 34 $ 4,980,345 § 400,000 $ 2,400,000
Frontiers 2 54 54 54 Jul-98 Oct-02 6 15 15 9 9 $ 1,500,000 $ 1,540,004
Partner Arms I 4 13 13 13 13 Feb-02 Jan-03 13 $ 1,654,436 $ 20,000
Rittenhouse 4 17 17 17 17 Jul-00 May-02 17 $ 2,750,395 § 975,000
Edgewood 4 5 258 258 258 Feb-02 Aug-03 103 155 $ 21,735,567  $ 377,000
Montana Terrace 5 93 93 28 Aug-00 31 16 16 15 15 $ 13,417,018 $ 12,252,359
Riley Cheeks House 5 13 13 13 13 Oct-01 Jan-03 13 $ 1,685,937 § 371,250
Carver Terrace 5 312 156 312 312 Jan-01 Jan-01 240 72 $ 29,100,291 § 985,000  $ 15,350,000
Syphax School 6 41 41 41 41 Jul-01 Nov-02 13 15 4 9|$ 6,183,511 § 985,000
Huntwood Apartments 7 214 214 214 Oct-01 Sep-02 214 $ 14,362,829 § 2,925,338 § 6,850,000
The Courts at Pennsylvania Ave. 7 9 9 9 9 Oct-01 Apr-04 9 $ 1,761,283 | $ 600,000
Capitol View Townhouses 8 90 90 90 Sep-98 90 $ 4,388,629 $ 5,264,648
Douglass Knolls 8 182 182 182 182 Feb-01 Jul-02 182 $ 21,000,000 $ 1,791,000 $ 10,014,000
Elmwood South Condos 8 34 34 34 Dec-00 Dec-00 34 $ 601,578 | § 601,578
Henson Ridge 8 600 290 600 320 280 Feb-02 Feb-04 230 120 140 10| $ 91,835918 $ 4,600,000 $ 8,220,000 $ 33,320,404
Homes at Woodmont (Rental) 8 176 176 176 176 Aug-01 Mar-02 176 $ 17,696,606  $ 730,000 $ 10,400,000
Livingston Manor 8 130 130 130 Feb-02 Aug-01 130 $ 4,384,759 § 400,000
Monterrey Park 8 56 56 56 56 Jun-01 Apr-02 56 | $ 10,000,000 $ 831,705
Parkway Overlook West (100% Sec 8) 8 266 266 266 Jun-01 Jun-01 229 37 $ 21,405,665 $ 14,905,000
Savannah Ridge 8 190 190 190 Nov-01 Nov-01 124 66 $ 5,790,737 ' § 1,950,000
Communities Group/Regency Devel. (pool) 6,7 202 202 202 Jan-01 Feb-02 202 $ 13,064,059 $ 8,825,000
Safe Haven 7.8 48 48 48 48 Aug-02 May-03 48 $ 4,721,980  $§ 500,000
Scattered Site Homeownership 123 123 123 123 May-01 49 19 19 18 18 $ 22,000,000 $ 811,975 $ 61,000
Section 8 Project-Based Multicultural Coop 46 46 46 46 46 TBD
Subtotal FY 2001 Projects 3,353 1,336 2,471 882 750 2,572 663 1,393 534 204 384 175 | $ 338,408,048 $ 19,854,846 $ 87,664,000 $ 52,438,415
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

(UPDATE: 7/23/03)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY '03, Third

Quarter Report
Construction Method Ownership Type Timeline Affordability Funding Sources
Rehab Home-
Project Name Ward | Units New Units| Units New Constr. ownership Rental |Construction Start Occupancy 30% 40% 50% 60% 80% Market TDC DHCD HFA DCHA
FY 2002 Projects

1327 Kenyon Street NW Cooperative 1 12 12 12 Feb-02 Oct-02 12 $ 1,535,096  $ 420,000

1438 Columbia Road NW 1 15 15 15 PSA 15 $ 2,455,734 § 536,000

1440 Columbia Road NW 1 17 17 17 PSA 17 $ 2,602,272 $ 560,000

1611 Park Rd 1 31 31 31 31 Feb-02 Nov-02 13 18 $ 3,805,000 $ 1,300,000

Columbia Heights Village (100% Sec. 8) 1 406 406 406 Jan-02 Jan-02 406 $ 48,904,541 $ 34,760,000
DCCH Pool - Chapin St. (100% Sec. 8) 1 15 15 15 15 Jul-02 Jul-03 15 $ 2,958,647 $ 798,537 $ 1,500,000
DCCH Pool - Euclid St. (100% Sec. 8) 1 17 17 17 17 Jul-02 Jul-03 15 2 $ 3,364,692 $ 650,000 $ 1,650,000
Euclid Street NW Lofts 1 77 77 77 Dec-01 Mar-04 7 $ 17,925,511 § 1,000,000

Faircliff Plaza East 1 80 80 80 May-02 Jul-02 80 $ 10,429,240 $ 7,000,000
Fairmont Square 1 9 9 9 PSA 9 $ 550,000 $ 550,000

Golden Rule 1 119 119 119 119 Jul-02 Oct-03 107 12 $ 18,600,918 $ 3,500,000 $ 8,870,000
Trinity Towers 1 122 122 122 Jul-02 Mar-03 29 93 $ 20,207,260 $ 4,480,000 $ 9,200,000
Warder Totten House 1 100 100 100 100 Feb-01 Oct-02 89 20 $ 18,000,000 $ 1,300,000

5320 8th Street NW 4 36 36 36 PSA 36 $ 1,000,000 $ 360,800

5401-5407 9th Street NW 4 34 34 34 PSA 34 $ 1,000,000 $ 470,000

Brightwood Manor Tenant Association 4 39 39 39 PSA 39 TBD $ 600,000

Edgewood 3 5 292 292 200 Dec-01 Apr-03 89 111 $ 24,665,252 $ 3,300,000 $ 8,000,000 $ 7,000,000
Dupont Commons (Ft Dupont Nehemiah) 7 147 147 147 147 May-02 TBD 20 107 20 $ 17,534,309 $ 400,000

George Washington Carver 7 176 176 TBD TBD 176 TBD $ 275,000 $ 2,400,000
El Presidente Tenant Association 7 27 27 27 PSA 27 TBD $ 450,000

Chesapeake Apartments 8 78 78 78 Nov-00 Nov-00 78 $ 4,645,880 $ 395,000 $ 2,228,000
Good Hope House 8 8 8 8 Jul-02 8 $ 1,140,679 § 300,000

Hillsdale Housing 8 2 2 2 2 Oct-00 Aug-01 2 $ 281279 $ 33,835

Jeffery Gardens 8 273 273 273 Feb-02 Jan-03 41 232 $ 17,974,862 $ 12,285,000
Knox Apartments 8 74 74 74 Nov-00 Nov-00 74 $ 3,509,861 $ 270,000 $ 2,382,800
Trenton Park 8 259 259 259 Feb-02 Dec-02 2 257 $ 13,774,685 $ 1,750,000 $ 6,335,000
Walter Washington/HUD 202 Sr. Housing 8 45 45 45 45 Feb-02 TBD 45 $ 4,534,400 $ 950,000

Subtotal FY 2002 Projects 2,510 476 , 413 236 2,006 213 434 661 1,077 42 $ 241,400,118 $ 24,649,172 $ 96,610,800 $ 7,000,000
PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.

NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

(UPDATE: 7/23/03)




District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY '03, Third

Quarter Report
Construction Method Ownership Type Timeline Affordability Funding Sources
Rehab Home-
Project Name Ward | Units New Units| Units New Constr. ownership Rental |Construction Start Occupancy 30% 40% 50% 60% 80% Market TDC DHCD HFA DCHA
FY 2003
Fairmont | & Il 1 205 205 205 May-03 Feb-04 205 $ 30,000,000  $ 4,750,000 $ 16,125,000
1441 Spring Road Condominium 1 12 12 12 TBD TBD 4 4 4 $ 300,000 $ 300,000
Capitol Manor Cooperative 1 102 102 102 Sep-03 Sep-04 102 $ 10,955,455 $ 2,000,000
1458 Columbia Road NW Tenants 1 59 59 59 TBD TBD 59 $ 900,000 ' $ 900,000
Capitol Park Plaza & Twins 6 648 648 648 Aug-02 Aug-02 422 226 | $ 70,834,707 $ 30,000,000
Elsinore Courtyards 7 151 151 151 May-03 Jan-05 121 30 $ 7,065,000 $ 1,500,000  $ 6,000,000
Independence Place 7 21 21 21 21 Jun-03 Jun-04 21 $ 3,028,833 § 1,000,000 $ 300,000
Bolling View 8 183 183 183 183 TBD TBD 183 $ 10,195,949 § 670,320
Hope Apartments 8 13 13 13 13 TBD TBD 13 $ 1,665,576 $ 750,000 $ 390,000
Parkside Terrace Apartments 8 214 214 214 Jan-03 Dec-03 125 89 $ 20,000,000 $ 1,250,000
'Wagner-Gainsville 8 62 62 62 62 TBD TBD 62 $ 7,702,986 $ 510,000
1728 W Street, SE 8 17 17 17 Aug-03 Aug-04 17 $ 2,740,283 $ 300,000
Bowling Green Apartments 8 126 126 126 126 Jul-03 Dec-04 126 $ 18,300,000 $ 1,600,000 $ 10,740,000
Subtotal FY 2003 Projects 1,813 422 1,687 126 173 1,623 163 272 347 699 106 226 | $ 183,688,789 $ 15,230,320 $ 63,855,000

(UPDATE: 7/23/03)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY '03, Third
Quarter Report

Project Name

2922 Sherman Avenue NW

1340 Fairmont Street Cooperative

Urban Village Apartments

3471 14th Street NW

6411 Piney Branch Road

Holbrook Terrace NE

North Capitol Townhouses

North Capitol Plymouth Senior Apartments
2721 Pennsylvania Ave. SE

Capitol Hill Towers (Navy Yard)

Florida Avenue NE Gateway

Kentucky Courts

Arthur Capper/Carrollsburg (HOPE VI)
East Capital (HOPE VI)

J.W. King Seniors Housing

Randle Highlands Manor ALF

Savannah Heights

Suitland East Apartments

Howard Hill Apartments

Oxford Manor Apartments

Congress Park Il

Homes at Woodmont (Ownership)

St. Paul Senior Housing

Stanton Park (formerly Wagner-Gainesville)
Trenton Terrace Apartments

The Wingates

1330 7th Street, NW (Immaculate Conception)
Ft. Totten Apartments (WMATA)

Village at Chesapeake

Pipeline

Pipeline Subtotal

Total Subsidized Projects (FY '99, 00, '01, 02, '03 and

pipeline)

Ward  Units

0 1N WP ®®P®P®PPENNNDDDDN DA A S

16,515

New Units

30

69

344

1,562
74

100

26
56
62

136

2,519

689

Construction Method

Rehab
Units New Constr.
1
16
72
4
8
30
37
69,
6
344
6
54
1,562
555
74
60
100
91
44
227
196
26
56
62
260
77
136
333
221
1,748 3,629
10,916 599

PSA: construction start date is not available because DHCD only provided fun

Ownership Type

Construction Start  Occupancy

Timeline

Aug-03 Aug-04
TBD TBD
Sep-03 Jul-04
TBD TBD
TBD TBD
TBD TBD
Jul-03 Jul-04
Jul-03 Sep-04
TBD TBD
Aug-03 Feb-05

PSA
Jul-02
TBD TBD
Jul-02
Oct-03 Nov-04
Jun-03 Jun-04
Nov-03 Dec-04
TBD TBD
TBD TBD
TBD TBD
Nov-03 Nov-04
Jun-03 Jun-04
Jul-03 Nov-04
Jun-02 Mar-03
Nov-03 Nov-04
TBD Jan-03
Oct-03 Oct-03
Nov-03 Oct-03
TBD TBD

Home-
ownership Rental
1
16
72|
4]
8
30
37|
69|
6
344
6
44 10
330 1,232
145 410
74
60
100
91
44
227
196
26
56
62
120 140
77
60
221
788 4,180
2,412 13,378

ding for pre-construction, soft costs, or acquisition costs.

NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

30%

EN

69

12
467
249

30

27

60

936

2,221

40%

129

155

3,738

Affordability

50% 60%

8
2 39
30
37

137

240

121 28
44

60

100

18 73
2

20 17
196
56

62

77 63

215 502
59

200

221

909 1,842

3410 4,329

80%

20

28

90

26

120

343

1,074

Market

207

22
805

17
133

1,192

1,658
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TDC

1,624,000
1,074,071
11,100,000
521,160
73,750
2,634,324
6,734,901
6,842,470
294,548
64,944,546
7,100,000
8,882,000
424,350,000
109,613,593
12,550,316
7,031,000
12,843,580
7,055,019
2,726,630
15,213,748
18,525,605
5,627,916
8,136,261
7,423,399
18,198,444
65,500,000
19,788,655
47,950,935
20,406,665
914,767,536

1,948,728,117

Funding Sources

DHCD

700,000
375,000
1,600,000
521,160
64,130
750,000
865,000
1,480,970
174,548

300,000
776,907
950,000
11,039,666
2,800,000

1,000,000
525,000
1,046,220
529,138

985,000
750,000
510,000
1,250,000

B PP PDD NADND PADDD PP D DD DD DD

1,805,980

$ 30,798,719

$ 102,998,752

$

$

©® 0 »®

$

HFA

6,325,000

3,800,863

45,037,348

8,500,000
4,480,000
5,000,000
7,380,000

8,423,151
3,980,000

10,605,000
50,000,000
11,845,191
36,616,700
14,600,000
216,593,253

580,009,253

DCHA
$ 1,947,872
$ 36,900,000
$ 43,652,024
$ 82,499,896

$ 208,050,167

(UPDATE: 7/23/03)




